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Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Fifth Semi-Annual Progress Report (February 2009 to July 2009)

Dear Jim:

Attached is the fifth semi-annual progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/
Feasibility Studies (SRI/FS). This progress report is submitted as per Section 7.2 of
the Statement of Work (SOW) for the February 2007 Administrative Settlement
Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility
Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual
progress reports “shall address all areas of the Site where Respondents perform
SRI/FS activities and shall summarize overall progress in completing the work
required by the AOC and SOW.”

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS

Michael J. Erickson, P.E.
Associate Vice President
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, FEBRUARY 2009 TO JULY 2009

Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW

Operable Unit 5 (OU 5) — Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek
from Alcott Street to the confluence.

Summary of Overall Progress in Completing Work Required by the AOC and SOW — Area 1 and
Multi-Area

AOC Requirements

As discussed in Section 28b of the AOC, the USEPA and Michigan Department of Environmental
Quality (MDEQ) were notified in advance of sample collection activities.

The six monthly progress reports generated during the February 2009 to July 2009 period were
submitted on time, as required by Section 27 of the AOC and Section 7.1 of the SOW.

As discussed in Section 48a of the AOC, the validated data that have been generated to date have
been submitted as part of the monthly progress reports.

On February 21, ARCADIS submitted to USEPA an updated certificate of insurance, as discussed in
Paragraph 92 of the AOC. On March 30, ARCADIS forwarded to USEPA a letter regarding the annual
insurance policy submittal requirements outlined in Paragraph 92.

SOW Requirements
Task 1. Project Scoping and SRI/FS Planning Documents
Submittals approved by USEPA and finalized:

On February 25, ARCADIS submitted to USEPA a groundwater monitoring well installation plan for
the Plainwell TCRA Area. On March 2, ARCADIS, Georgia-Pacific LLC (Georgia-Pacific), USEPA,
and MDEQ patrticipated in a conference call to discuss the Plainwell TCRA groundwater monitoring
well construction program. A summary of the agreements reached during that call was distributed to
the participants on March 4. These wells are discussed in Section 3.4.6 of the Area 1 SRI/FS Work
Plan.

On May 6, USEPA approved the revised Phase 2 work plan for the Crown Vantage area and the
revised Phase 2 work plan for the focused step-out sampling in Area 1. The Crown Vantage sampling
is described in Section 3.4.3 of the Area 1 SRI/FS Work Plan. The focused step-out sampling is
described in Section 3.4.4 of the Area 1 SRI/FS Work Plan.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, FEBRUARY 2009 TO JULY 2009

On May 18, USEPA forwarded to ARCADIS approval of the Conceptual Site Model (CSM) Report. On
May 21, ARCADIS submitted the final CSM Report to USEPA. The CSM is discussed in Section
1.2.1.4 of the SOW.

On June 17, ARCADIS submitted to USEPA the final Source Investigation at the Former Kalamazoo
and Hawthorne Mill Properties report (Source Investigation Report), which is discussed in Section
2.2.1.1 of the SOW. On July 6, USEPA forwarded to Georgia-Pacific approval of the Source
Investigation Report stating that USEPA does not consider the Kalamazoo and Former Hawthorne
Mill Properties part of the Site. The letter is dated June 30.

On July 9, USEPA forwarded to ARCADIS a response to the letter requesting USEPA’s data usability
determination for existing data for purposes of the SRI/FS, which was submitted to USEPA on August
27, 2007. These data are described in Section 1.1.2 of the SOW.

Activities toward completion of other requirements:

On March 12, ARCADIS responded to USEPA’s December 22, 2008 memorandum regarding
scoping implementation of key recommendations in the peer review panel. USEPA responded on
March 16. The ecological risk assessment peer review process is discussed in Section 1.2.1.4 of the
SOW.

On April 21, ARCADIS, USEPA, MDEQ), and the Trustees met in Detroit to discuss the general
approach to be used in the Area 1 Ecological Risk Assessment Work Plan.

On April 27, ARCADIS, Georgia-Pacific, USEPA, and MDEQ met in Detroit to discuss the Area 1 RI
data. On April 28, ARCADIS forwarded to USEPA a list of action items from the meeting.

On June 11, ARCADIS submitted to USEPA a presentation regarding the off-channel areas data
review. This was an action item from the April 27 technical meeting in Detroit.

On July 13, ARCADIS forwarded to USEPA a draft land use assessment overview. This assessment
is discussed in Section 2.4 of the SOW.

On July 14, ARCADIS forwarded to USEPA the results of the 2008 yearling smallmouth bass
sampling at the Otsego City Impoundment. This sampling is discussed in Section 3.4.5 of the Area 1
SRI/FS Work Plan.

On July 30, Georgia-Pacific, ARCADIS, USEPA, and other stakeholders met to discuss the Area 1
Risk Assessment Work Plan.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, FEBRUARY 2009 TO JULY 2009

On July 30, Georgia-Pacific, ARCADIS, and MDEQ met to discuss the long-term monitoring program
for the Site. The long-term monitoring program is discussed in Section 1.1.1.1 of the SOW.

Submittals awaiting completion:

On June 23, ARCADIS submitted electronically to USEPA the revised draft Multi-Area FS Technical
Memorandum — Preliminary Permitting/Equivalency Requirements, which is described in Section
1.2.2.3 of the SOW. A hard copy was forwarded on June 30.

On June 30, ARCADIS submitted the draft Area 1 Work Plan Supplement: Human Health and
Ecological Risk Assessment Work Plan to USEPA. The Area-specific Work Plans are discussed in
Section 1.3 of the SOW.

On July 14, ARCADIS submitted the draft Hot Spot Assessment Plan to USEPA. This assessment is
Phase 3 of the sampling effort for the reaches in Area 1 from the Former Georgia-Pacific Mill Lagoons
to Crown Vantage Landfill (Section 3.4.1.1 of the Area 1 SRI/FS Work Plan) and Portage Creek
(Section 3.4.1.3 of the Area 1 SRI/FS Work Plan).

Georgia-Pacific awaits USEPA’s comments on the remaining Multi-Area FS document described in
Section 1.2.2 of the SOW (Preliminary Remedial Technology Screening [Section 1.2.2.1]) and the
Candidate Technologies and Testing Needs Technical Memorandum (described in Section 4.1 of the
SOW), which were submitted to USEPA on February 22, 2008.

Task 2. Site Characterization

Between March 2 and 18, ARCADIS installed 15 groundwater monitoring wells in the Plainwell TCRA
Area. These locations were surveyed on March 24 and developed the week of March 30. These wells
are discussed in Section 3.4.6 of the Area 1 SRI/FS Work Plan. During the week of March 21,
ARCADIS installed 5 staff gauges in the Plainwell TCRA Area. The gauges were surveyed on April 6.
On July 16, ARCADIS re-installed staff gage #2 (SG-2) in the Plainwell TCRA Area.

On March 6 and April 1, ARCADIS collected additional soil samples in Former Georgia-Pacific
Kalamazoo Mill Lagoons 4 and 5 for PCB analysis.

During the week of March 9, ARCADIS performed the post-removal sediment sampling in the
Plainwell TCRA Area to document conditions. This activity is described in Section 3.4.5 of the Area 1
SRI/FS Work Plan. On March 26, ARCADIS collected additional sediment cores in the Plainwell
TCRA Area to provide supplemental visual inspection.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, FEBRUARY 2009 TO JULY 2009

In April, ARCADIS monitored groundwater and surface water elevations at least twice a week for 2
weeks to confirm groundwater flow towards the river in the Plainwell TCRA Area. Once flow direction
was confirmed, ARCADIS sampled the 15 groundwater monitoring wells and collected two surface
water samples from the River (during the week of April 13).

During the week of May 11, Germano & Associates performed sediment profile imaging in Lake
Allegan and ARCADIS collected sediment cores for geochronologic analyses. On July 24, ARCADIS
released selected sediment samples for PCB analyses from the Lake Allegan cores collected in May
2009. TestAmerica will analyze for PCBs and percent solids. The remaining PCB samples are still
being retained in frozen storage at TestAmerica pending results of the radionuclide analysis.

During the weeks of June 15 and 22, ARCADIS monitored groundwater and surface water elevations
twice a week to confirm groundwater flow towards the river in the Plainwell TCRA Area. Once flow
direction was confirmed, ARCADIS sampled the 15 groundwater monitoring wells and collected two
surface water samples from the River (during the week of June 29).

On July 7 through 9, ARCADIS collected soil and sediment samples in the Crown Vantage landfill
area, which is described in Section 3.4.3 of the Area 1 SRI/FS Work Plan. ARCADIS processed and
forwarded the samples to TestAmerica Laboratories, Inc. (TestAmerica) for PCB, total organic carbon
(TOC), and grain size analysis.

On July 9, ARCADIS collected samples for the focused step-out sampling activity, which is described
in Section 3.4.4 of the Area 1 SRI/FS Work Plan. ARCADIS processed and forwarded the samples to

TestAmerica for PCB, TOC, and grain size analysis.

On July 14 through 16, ARCADIS collected bathymetric monitoring data in the former Plainwell
Impoundment. This work is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan.

In accordance with Section 2.1 of the SOW, a paper and electronic copy of all laboratory data has
been submitted as part of the monthly progress report.

Task 3. Remedial Investigation Report (including ecological and human health risk assessment)
No meetings, submittals, or notifications.
Task 4. Treatability Studies (if needed)

No meetings, submittals, or notifications.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, FEBRUARY 2009 TO JULY 2009

Task 5. Development of Screening Alternatives (Technical Memorandum)
No meetings, submittals, or notifications.

Task 6. Detailed Analysis of Alternatives (FS Report)
No meetings, submittals, or notifications.

Task 7. Progress Reports

The six monthly progress reports generated during the February 2009 to July 2009 period were
submitted on time, as required by Section 7.1 of the SOW.

The fourth semi-annual report for Area 1 was submitted to USEPA on February 16, as required by
Section 7.2 of the SOW.

The Annual Area Work Report for Areas 2 through 7 was submitted to USEPA on February 16, as
discussed in Section 1.1.1 of the SOW.
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